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Confirming our meeting on November 17th, 1887, between vyou, Rick
Lawton and myself, at this office.
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As I understand it, we agreed on the following
resolve various open soil testing issues in the
and clay pit area West of the Rocky Flats Plant

1. Kirk McKinley - You will make up a flow

outlining various tasks, who does them and

plan of action to
permitted gravel
in Section 9.

chart or schedule
when, which will

include best case worst cost time estimates.

Testing in areas of immediate concern or pressure will be
heavied up so that we do not run the risk of retesting and

go back through the same loop twice,

Those areas of immediate concern are:

A The area between the existing working pit area and the

dozer trail to the East.

B. The Broomfield combined ditches area,
line and Eastern fence line (see copy of drawing Rick

Lawton has).

2. Ch i cK C ch R - We will be responsible for sur-

Southern fence

vey staking the Broomfield Ditch area as described above

item A.

Charlie will be responsible to inform, coordinate and work

with the gravel operators, implementing the schedule.

time to time.
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3. Rick Lawton - He will clearly mark the area that we are to
stay out of until August 1st, 1988, He will monitor from
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4. Rick Lawton & Charlie McKay - Inasmuch as there are

stakes, we will field inspect Rick’s staking. We will

clearly spray paint and ribbon mark his stakes so there

no misunderstandings. Once again I will be responsible to

inform the gravel operators.

5. After preliminéry testing you will contact Broomfield

bring them up to date on your plan. I will be happy to go

with vou if you want me to.

6. We will plan to do ditch relocation after September
1988, provided we have the "all clear" signals from you.

I look forward to receiving your schedule early in December.
Yourséyéfy truly,

CHUR RANCH

Charles C. McKay

CCM/rb

Enclosure

ce: Perry S. McKay
Steve O0'Brian - Environment, Inc.
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